

Remaining emiT detector construction tasks

Fiber optics

- 1 spare I/O board required (AM)  
+ power supply for crate.
- ~~4 temp sensors required (AM)~~
- 8 transmitters required
- 6 receivers required
- ~~5 circular fiber board mod.~~

Preamps

- Possible preamp mods (AM)
- 4 mother boards required (HPM)
- ~~1 internal cable repair~~

High voltage

- ~~3 HV cable connectors~~
- Isolation and elimination of DVM noise (TVW)
- HV internal wiring

~~Proton hut polishing — in progress (Completed Thursday)~~

Beta detector bases (SJF)

- 8 required

Detectors (inventory)

~~Elastomer rings — in progress (HS)~~

- ~~160 required~~

Cooling

- 2 spare BeO pieces (waiting on quote)
- Indium sheet 10mil and 5mil (PP)

Interlocks

- ~~Vacuum - verify operation (PP)~~